
Edu-1
Develop and implement 
education/outreach and volunteers 
strategy

GSRO, WDFW 0.5 62,500               

Establish a baseline of volunteers through state 
agencies along with plans to increase volunteer 
participation.

Baseline completed June 30, 2000 , and volunteer 
participation is being tracked.  Targets for 
increasing number of volunteers involved in salmon 
restoration under discussion by Salmon Scorecard 
Indicator Workgroup.  Budget proposals for FY01-
03 have been developed to increase volunteer 
participation.

Begin the development of public involvement 
campaign to update the Statewide Strategy to 
Recover Salmon (SSRS).  

An outline for a public involvement campaign to 
update the SSRS is completed.  It includes tasks, 
strategies, scope, and objectives.

Redesign and maintain current GSRO web site to 
be more inclusive of state government efforts to 
recover salmon.  

Completed interim redesign approach; 
implementation is underway.

Propose expanded partnership with Tri-County to 
broaden Salmon Information Center to reach 
statewide audience. 

Expanded partnership through Salmon Information 
Television Network.  Also participated on steering 
committee, and provided funding for video.

Set up clearinghouse for environmental volunteer.  The scorecard workgroup addressing the indicator 
on volunteers developed preliminary information on 
number of volunteers and began the tracking of 
volunteers.  

Provide technical training and standardized data 
collection and monitoring protocols to volunteer.  

A draft protocols on monitoring was developed and 
is under review.

Organize, facilitate and coordinate a network of 
educational projects/programs and volunteer 
entities to update state stream catalog.  

The update of the state stream catalog is now part 
of the Salmon and Steelhead Habitat Assessment 
and Information Project (SSHAIP).
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EDUCATING THE PUBLIC ABOUT THE NEEDS OF SALMON

Edu-2
Develop and implement communication 
and outreach projects

GSRO 2.8 263,000             

77,000               Edu-3 Implement volunteer programs WDFW, GCEE 1.2
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Complete on-the-ground salmon recovery projects.  Secured federal funding from National Service 
(AmeriCorps).  WCC crews restored and enhanced 
34.3 miles of salmon stream and riparian corridors 
in FY00.  

Promote direct involvement of citizens who live and 
work within watersheds by training and 
coordinating volunteers.  

WCC crews trained and coordinated volunteers in 
watershed work.  3,750 volunteers provided over 
16,500 hours of service from July 1999 through 
March 2000.

Coordinate with other volunteer programs. Watch Over Washington program is ongoing.  New 
volunteer data repository at University of 
Washington is nearing completion.

Incorporate salmon recovery messages into 
existing programs.  

Messages on salmon protection and restoration 
have been added to Project Wildlife In Learning 
Design (WILD) workshops and Angler Education 
training.

Increase services and support to 
interpretive/environmental/watershed learning 
center partners.

No activity in FY00.  Budget package has been 
developed for FY01-03 to increase support.

Prepare and conduct curriculum addressing 
salmon protection and restoration.  

Less than one third of the budget was available in 
FY00 for this action.  There were limited activities in 
spill training, preparation of watershed education 
material, and for stormwater workshops held in 
September-November 1999.

Incorporate salmon recovery messages and 
opportunities into existing training programs.  

AmeriCorps worker doing training programs 
statewide for salmon trunk.  

Efforts were made by WSDOT on sensitive area 
marking and mapping, staff training, and Best 
Management Practices awareness.

Provide ESA (101) training to WSDOT staff, local 
transportation, and others.

Environmental Procedures Manual updated.

Edu-4
Implement Washington Conservation 
Corps (WCC) "Salmon Recovery 
Initiative"

ECY 33 3,003,308          

95,000               

Edu-6
Develop and implement statewide 
training programs

WSDOT 5 629,800             

Edu-5
Develop and implement community or 
site-specific public education plans

WDFW 1.5
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Administer the PIE grants, and provide technical 
assistance on issues related to salmon protection 
and restoration.  

Awarded 16 contracts totaling $442,188. Work on 
these contracts, and PSAT assistance, will 
continue through May 15, 2001. Nine of the 
contracts involve salmon-related public 
involvement and/or education efforts.

Coordinate with other state, federal and local 
funding activities.  

Projects were coordinated with other volunteer 
programs in those areas.

Track project performance and effectiveness. Through June 2000, four of these contractors 
reported that 76 volunteers contributed 588 hours 
of time toward restoration projects and other 
salmon recovery activities.

Fund volunteer coordinators at each of the 12 
RFEGs.  

Each of the 12 RFEGs have a volunteer 
coordinator.

Ensure volunteer coordinators carry out activities 
such as: providing volunteer workers to implement 
salmon recovery projects, developing and 
maintaining volunteer database and web site 
development.  

Since January 2000 RFEGs are doing 76 projects 
with volunteers.  WDFW is establishing a volunteer 
database.

Provide administrative support for managing the 
grants.

Ongoing activity.  WDFW staff are automating the 
RFEG grants process.

Establish interagency salmon interpretive planning 
team.  

Parks has hired a Salmon Recovery Coordinator to 
organize interagency salmon interpretive planning 
team.

Begin development of statewide interpretive plan 
for properties managed by public entities.  

Interagency Salmon Interpretive Planning Team, 
with State Parks' Interpretive Committee, will scope 
and develop a statewide interpretive plan by winter 
2001.  Budget package developed to pilot 
watershed science learning centers.

Collectively with WDFW, DNR and others develop 
exhibit, publication, and audio-visual program 
format that incorporates both statewide and local 
design elements.

This task is planned for FY01 which will be 
addressed in the Statewide Interpretive Plan.

Subtotal 47.1 5,221,752          

226,144             

Edu-8
Volunteer Coordination through Regional 
Fisheries Enhancement Groups 
(RFEGs)

CC 1.6 600,000             

Edu-7
Public Involvement and Education (PIE) 
Fund

PSAT 0

265,000             Edu-9
Implement interpretive plan at state 
properties

Parks, WDFW 1.5
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